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Olene S. Walker Phone  (801) 538-3018 
             Governor Fax  (801) 538-3267 

 
MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 5, 2004 
Subject: Approval of Minutes of March 17, 2004  
 
Attached for your review and approval are the Utah State Building Board meeting minutes from 
March 17, 2004 
 
FKS:sll 
 
Attachment 
 

 



Utah State Building Board 
 

  
 

 
 
 

MEETING 
 

March 17, 2004 
  

 
MINUTES 

 
Utah State Building Board Members in attendance: 
Larry Jardine, Chair 
Steven Bankhead 
Manuel Torres 
Katherina Holzhauser 
Darren Mansell 
Cyndi Gilbert 
Richard Ellis (Ex-Officio) 
 
DFCM and Guests in attendance: 
F. Keith Stepan Division of Facilities Construction & Management 
Kenneth Nye Division of Facilities Construction & Management 
Shannon Lofgreen Division of Facilities Construction & Management 
Kent Beers  Division of Facilities Construction & Management 
S. Camille Anthony Department of Administrative Services 
Randa Bezzant Governor’s Office of Planning and Budget 
Kevin Walthers Legislative Fiscal Analysts 
Dennis Geary College of Eastern Utah 
Rick Stock  Architectural Nexus 
Mike Perez  University of Utah 
John W. Huish University of Utah 
Rolyn Smith HFS Architects 
Ed Armor  Student 
Bob Askerlund Salt Lake Community College 
Mark Spencer Utah System of Higher Education 
Ryan Thomas College of Eastern Utah 
Jackie McGill Spectrum Engineers 
Chris Coutts MHTN Architects 
Matt Rich  Jacobson Construction 
Greg Peay  Department of Corrections 
Kim G. Passey State Fire Marshall’s Office 
Richard Abbott Department of Human Services 
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Lionel Blau  Mountainland ATC 
Jim Paull  Sheet Metal Contractors Association 
RoLynne Christensen VCBO Architecture 
Darrell Hart  Utah State University 
Kevin Womack Utah State University 
 
On Wednesday, March 17, 2004, the Utah State Building Board held a regularly scheduled 
meeting at the University of Utah Marriott Library Gould Auditorium, Salt Lake City, Utah.  
Chairman Larry Jardine called the meeting to order at 9:03am and thanked the University 
for their hospitality.   
 

 APPROVAL OF MINUTES OF FEBRUARY 4, 2004.............................................  
 
Chair Jardine sought comments on the meeting minutes of February 4, 2004.  He noted 
that Kevin Womack, Darrell Hart and Brent Windley of Utah State University were 
inadvertently omitted from the attendees at the February 4 meeting.   
 
MOTION: Manuel Torres moved to approve the minutes of February 4 with the 

addition of the USU staff members.  The motion was seconded by 
Katherina Holzhauser and passed unanimously.   

 
 REPORT ON LEGISLATIVE RESULTS ................................................................  

 
Kenneth Nye reported on events during the 2004 Legislative session which proved to be 
fairly successful.  Although the allocated capital budget was not as desirable as hoped, it 
was higher than expected.  Initial discussions indicated the Legislature would hold to the 
$64 million in GO bonds that was going to be paid off.  The Legislature funded $86.5 million 
on the GO bond, of which $50 million went to the Capitol and $36.5 million went to other 
projects.  Discussions were also held to limit the level of debt for lease revenue bonds.  The 
Legislature authorized $25.5 million, which was higher than the $18 million being paid off. 
 
Mr. Nye provided a document comparing the Building Board’s recommendations versus the 
Governor’s recommendations and the Legislature’s actions.  He noted that the Legislature 
funded the capital improvements at the .9% level.  They also funded the Board’s first two 
priorities of the Ogden and Moab Regional Centers through a lease revenue bond; however 
the Logan Regional Center was not funded.  Funded projects also included the Weber 
State University Swensen Building renovation and the National Guard Salt Lake/Davis 
Readiness Center on the GO bond.   
 
The Board previously proposed planning funds for the Public Safety Education/Training 
Center at Salt Lake Community College.   After the Board’s prioritization meeting, Larry 
Miller discussed the potential of funding the project with a donation to Salt Lake Community 
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College, Public Safety, and Corrections and the Legislature authorized the project to 
proceed under a donation approach.  The agencies may return to the Board next year if the 
donation does not materialize. 
 
The Salt Lake Community College Health Sciences building was funded at a significantly 
reduced budget amount, which will require the project scope to be reduced.  SLCC has had 
significant growth over the last several years and have not received a project which served 
as a critical factor in the consideration.   
 
Discussions occurred as to whether fund a portion of the University of Utah Marriott Library 
and whether the Legislature would be bound to fund the reminder of the project next year.  
This raised concerns regarding phased funding.   
 
The SUU Teacher Education building was not funded.  Tooele Courts was funded on the 
lease revenue bond.  The CEU library was funded at a reduced level with the perception 
that funds would be raised.   
 
The Oxbow Jail purchase was also funded through state funds based on several factors 
including the Governor’s support and statement that no more than $7 million would be 
spent on the purchase.  The $7 million was $4.5 million less than the number previously 
discussed with the Board, and approximately $7 million less than the appraisal.  The value 
was enhanced as the purchase price decreased.  In addition, South Salt Lake City 
supported the position to renovate to a prison and indicated there was not a need to include 
money in the budget to purchase adjacent property, which reduced another $700,000 out of 
the project.  The Legislature took the option of multiple funding sources and funded $4.8 
million on the GO bond, $1,540,000 in general fund appropriation, $2.2 million in federal 
funds and up to $1.5 million out of capital improvements for remodeling costs.  This 
resulted in $4.8 million on the GO bond in order to address Oxbow.   
 
In regards to the other funds projects, Mr. Nye provided a comparison of the Building 
Board’s recommendations, the Governors recommendations, and the Legislature’s 
authorizations.  Mr. Nye noted the Corrections UCI expansion in Gunnison was not funded 
due to the business partner withdrawing their interest and therefore withdrew the project 
from consideration.  UDOT presented two projects to the Building Board and then 
approached DFCM and informed them they only wished to pursue the Vernal project at a 
reduced scope and wished to postpone the Heber City project.  The Transportation Funding 
Committee was not supportive of using the money for buildings and preferred it for 
highways.  Mr. Nye anticipated UDOT would return next year for the Vernal project with the 
reduced $1.5 million scope.   
 
Other differences between the Board’s recommendations are the result of new projects that 
came to light after the Board’s actions including the Board of Regents office building 
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purchase, the UCAT Mountainland ATC lease purchase, and the Natural Resources land 
purchase in Price.  Wildlife Resources has requested a new office building in Price for 
several years, but it has not been prioritized high enough in the Department to be 
presented to the Building Board.  They have since funded the land purchase out of their 
own funds.   
 
A schedule summarized all of the funding, including all of the non-state funded projects, 
which totaled approximately $323 million.  Mr. Nye noted the Legislature does not typically 
authorize a dollar amount for non-state funded projects, and simply authorizes the project 
to proceed with a funding source identified.   
 
In efforts to avoid the controversy surrounding the funding for the percent for art, Mr. Nye 
worked with the Legislature to have the bond bill specify which projects included art money. 
  
Mr. Nye distributed another chart representing the level of state funding by year for the last 
session and preceeding five legislative sessions including the general fund and income tax 
funding, the GO bond, transportation fund, lease revenue bond and other state funds.  The 
level of cash funded slightly increased over the last year due to the increase in funding for 
capital improvements and the money found for the Oxbow project.  The amount authorized 
for GO bonds this year for buildings was the largest of those years represented with the 
exception of 2001.   
 
Intent and authorization language was included pertaining to the capital budget and the 
different projects.  The language for funding money out of capital improvements for the 
Oxbow Jail improvements was also identified.  It stated DFCM could spend up to $1.5 
million on the remodeling needed for Oxbow.  Greg Peay, Department of Corrections, 
stated the County Council met and suspended all discussion on the Oxbow purchase for   
five weeks to allow the Sheriff to work with the city to remove the conditional use permits 
governing the jail.  At the previous council meeting, all members with the exception of one 
supported the Sheriff’s position to not sale the jail.  Further discussion will resume in five 
weeks.  Kevin Walthers stated the Sheriff felt the state had money to lease the jail and 
anticipated charging the state $44.00 a day per inmate.  The recommendation of the 
Legislative Fiscal Analyst’s office was to use the empty VOITIS dorm on the Draper 
campus.  Although the facility is not ideal, it is better for the State who could then eventually 
build their own facility on state property. 
 
Kenneth Nye continued that the capital improvement funding received this year is the 
largest level of capital improvement funding DFCM has ever received.  Larger 
appropriations were done in the past, but part was retracted due to budget appropriation 
problems.   
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The Legislature was not able to fund DFCM’s administrative operating budget out of 
general funds.  DFCM is funded again out of project reserve, contingency and capital 
improvement funding.  There was a lot of support expressed in the need to address 
obtaining permanent funding for DFCM next year. 
 
The Legislature also funded the full amount for the National Guard’s maintenance funding 
for the current fiscal year and half of the funding for next fiscal year.  Further discussions 
will be held to address next year.  Intent language passed directing DFCM to not perform 
more work than budgeted.   
 
A number of bills were passed this session which may have impact on DFCM.  HB205 
would have a substantial impact as it dealt with State Settlement Agreements 
Amendments.   This allows DFCM to resolve disputes on construction projects through their 
own resolution process without resolving it in court.  DFCM would then be able to move 
ahead with the current funding processes to pay it off without going to the Legislature.  The 
statute generally requires the Governor’s approval for settlements over $100,000, 
Legislative Management Committee approval over $500,000, and Legislative approval over 
$1 million.   
 
HB217 may have the greatest impact on DFCM as it pertains to changes to DFCM contract 
procedures and requirements.  It requires DFCM to develop a dispute resolution process 
and implement it through an administrative rule.  The bill identified a number of specific 
issues for DFCM to consider when developing the rule.  This rule would allow 
subcontractors direct access to the State on dispute resolutions and no longer require them 
to go through the general contractor.  The rule will be written to narrow the ability of the 
subcontractors to come directly to the state.  The bill also placed the requirements in 
statute regarding making payments timely and paying interests on late payments and 
addressed clarifying provisions with the appeal process on claims.  The bill also requires 
DFCM to present the rule to the Government Operations Interim Committee prior to August 
31.  Over the next few months, DFCM will develop rules for proposal through a public 
process and then present their findings to the Building Board before proceeding to the 
Government Operations Committee.     
 
HB226 pertained to the legislative approval of capital projects.  Several years ago the 
Legislature passed a bill authorizing the Building Board to be the approval authority for non-
state funded capital projects if no state money was involved with the original construction, 
the operations and maintenance or the capital improvement funding in the future.  The bill 
language did not have enough clarity raising questions as to whether some projects should 
receive approval from the Building Board.  This legislation clarifies and requires state 
agencies to go through the legislative approval process.  If no state appropriated funds are 
involved in Higher Education projects for the original construction, and they acknowledge 
they will not be eligible to ask for any increase in state funding for O&M or for capital 
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improvement money, the Building Board is authorized to grant approval. The bill clarified 
that institutions going through this process are not eligible for future O&M funding.   
 
HB228 did not pass but pertained to the sale, exchange, or donation of real property to 
agencies.  This bill would have required DFCM to adopt rules to establish a process they 
would follow for selling or exchanging property.  It has some requirements for items 
needing to be addressed in the rule.  It required a public notice and a formal independent 
appraisal, although it did allow them to set exceptions.  Any time an agency went over 95% 
the appraised value, Building Board’s approval was required.  Part of the bill creating the 
most contention was a requirement that the actual purchase offer had to be reviewed and 
approved by the Governor if the appraised value was over $500,000, or by the Legislative 
Management Committee over $1 million, and the Legislature as a whole if it was over $2 
million.  The provision would have resulted in a requirement to have some special sessions 
every year for the Legislature to approve specific sales transactions.   
 
Mr. Nye also highlighted SJR10 which is the Master Study Resolution.  It indicates topics 
that Legislature did not act on this year, but has enough concern to potentially act on next 
year.  The two topics Mr. Nye felt were of most interest and greatest concern to DFCM 
were identified in the resolution and included calling for a review of the approval process for 
the lease revenue bonds for the regional centers.  Representative David Clark and others 
are concerned about the process and whether it is appropriate for the state to use rent 
budgets to repay a bond and use it as a justification.  The second topic dealt with 
design/build and other construction methods and their appropriateness.  Fortunately for 
DFCM the focus of the debate was on local government and not on DFCM.  There was a 
bill initially proposed in the senate clarifying the existing statutes to allow the local 
government the authority to do design/build.  This issue is currently being reviewed by the 
Legislative Auditors.     
 
Mr. Nye concluded with his presentation by announcing that Representative Loraine Pace 
has declared she will not be seeking re-election and will be leaving the Legislature at the 
end of 2004.  Representative Pace has been very involved with issues and has been very 
dedicated.   
 
Kevin Walthers distributed the summary done by the Legislative Fiscal Analyst’s office 
which included the state budget overview and findings of the capital facilities committee.   
 
Keith Stepan highlighted recapped that DFCM’s budget was not on the list for the third 
year; however they did make a wish list to be funded for administrative budget.  As of next 
year, DFCM will be out of funds.   
 
Mr. Stepan stated there were much improved relationships with the legislators themselves. 
 He too expressed his admiration of Representative Loraine Pace and her commitment to 
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the Building Board.  She has been an incredible leader and involved with her efforts.  She 
will be greatly missed in the Legislature.   
 
MOTION: Steve Bankhead moved to send a letter of appreciation to 

Representative Loraine Pace thanking her for her support.  The motion 
was seconded by Manuel Torres and passed unanimously. 

 
Chair Jardine recognized the efforts of DFCM on behalf of the Board.   
 

 ADVANCE OF FY 2005 CAPITAL IMPROVEMENT FUNDS TO CEU..................  
 
DFCM recommended the Board advance the College of Eastern Utah $255,800 in the 
upcoming FY2005 capital improvement funding.  This will allow DFCM to combine this 
project with a project that was funded last year.   
 
Last year, the Board authorized $1,036,000 to replace 450 feet of tunnel at the Price 
Campus at CEU, which has been delayed due to the engineering and soils.  A new location 
for the tunnel has finally been located and CEU is now prepared to proceed with the 
construction.  In conjunction, their request for the upcoming year involves replacement of 
the high voltage distribution system and they wish to place the system in the tunnel being 
abandoned.  By hiring one contractor to do both projects, they would save construction 
costs and achieve overall efficiency.  In addition, it would help achieve completion during 
the summer.    
 
MOTION: Cyndi Gilbert moved to approve the advancement of funds to the 

College of Eastern Utah.  The motion was seconded by Steve Bankhead 
and passed unanimously. 

 
 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY..........................................................................................................  
 
John Huish, University of Utah, reported on the delegated projects for the period of January 
16 to February 27, 2004.  Three A/E contracts were awarded including one for design, one 
for a master plan and one for a feasibility study.  One project was closed in the statewide 
accounts and eight were closed in the improvement accounts.  The quarterly construction 
status report was included for the quarter including five closed projects, three pending final 
accounting and four projects remaining open and in construction.   
 
Mr. Huish stated the request for reallocation of the Marriott Library renovation was 
incorrect.  Although the Building Board did authorize the University to proceed through the 
design phase, they are waiting for permission to proceed beyond planning.   
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Mr. Huish explained how days left on contracts are determined.  Cyndi Gilbert requested 
more information on contract delays in the future.   
 
MOTION: Steve Bankhead moved to accept the administrative report of the 

University of Utah.  The motion was seconded by Cyndi Gilbert and 
passed unanimously. 

 
Darrell Hart, Utah State University, requested a reallocation of capital improvement funds to 
support the Technical Support Services Renovation.  As the library budget was cut a few 
years ago, they had to find some other space for some of the non-library units in the 
building including space for the technical support services group.  Early estimates were for 
$400,000, which was severely underestimated as the cost was realistically $691,936.  USU 
proposed to cover the $291,936 shortfall by reallocating $214,123 from the Steam System 
Supply (HPER/Museum of Art) and $77,813 from Nutrition and Food Science Chiller 
Replacement.   
 
Cyndi Gilbert inquired about the percentage of reserve funds.  Kenneth Nye clarified the 
project reserve does not have a percentage budget; it receives a savings on the projects 
and there is no cap on the reserve fund.  This last Legislative session, Utah State 
University requested approval from the legislature to redirect $250,000 out of their 
contingency reserve fund to enhance their chiller plant.  The accounts are documented and 
audited.   
 
MOTION: Steve Bankhead moved to authorize the reallocation of the funds for 

Utah State University.  The motion was seconded by Cyndi Gilbert and 
passed unanimously. 

 
Darrell Hart continued with the administrative report for the period of January 14 to 
February 25, 2004 and referenced the summary sheet.  He noted the Housing sprinkler 
system project was 148 days over due to a delay in the contractor submitting the Certificate 
of Substantial Completion form.   
 
MOTION: Cyndi Gilbert moved to accept the administrative report of Utah State 

University.  The motion was seconded by Katherina Holzhauser and 
passed unanimously.  

 
 
 

 ADMINISTRATIVE REPORTS FOR DFCM...........................................................  
 
Keith Stepan referred the Board to DFCM’s administrative report which included portions of 
the Legislative summary and the capital budget summary.  Mr. Stepan highlighted there 
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were seven new A/E contracts awarded for the period including one direct award for EMA 
Architects.  This was based on a project for the Navajo Trust Fund in Monument Valley.  
There were approximately seven agencies involved who had already selected EMA and 
therefore DFCM felt it was appropriate to give them the complete project.  This contract is 
very difficult and has been administered with the State of Arizona and the Indian Nation. 
 
The Decker Lake Youth Correctional Facility multi-denominational chapel had donated 
money and therefore a sole source contract was issued.  This is mostly donated funds and 
donated labor.   
 
Mr. Stepan stated DFCM is currently funding themselves out of contingency and reserve 
funds.  Those budget amounts increased and the Legislature determined to use those 
funds for DFCM.  DFCM would have preferred reallocating those funds to projects.   
 
Mr. Stepan stated they recently had a very good construction season, which is coming to 
an end.  Steel and concrete prices are rapidly rising causing bids to come in over budgets. 
Usually the estimates for capital improvement projects are done a year ahead of the 
project, as they must receive the Board’s approval in May for next year’s work.  He offered 
to identify projects that are partially funded for the Board in the future.  
 
Katherina Holzhauser questioned the lease report which showed a 6-10% increase in lease 
space pricing.  Mr. Stepan responded this is an excellent lease market and there may be 
opportunities to see this drop.  Kenneth Nye added that a number of leases have an 
explanation amendment to the lease to remove additional rentals.  In those situations, the 
original lease is set up at a base rate and then allows for increases annually depending on 
the actual O&M costs.  Some agencies have struggled in addressing these issues with their 
budget and others have asked DFCM to renegotiate those leases to remove that provision 
and replace it with a flat full service lease so it is a fixed rental now as opposed to a base 
amount plus O&M.   
 

 LITIGATION UPDATE AND POTENTIAL SETTLEMENTS ..................................  
 
Chair Jardine sought a motion to move into closed session to discuss litigation issues 
effecting DFCM. 
 
MOTION: Manuel Torres moved to go into closed session to discuss litigation 

issues.  The motion was seconded by Cyndi Gilbert and passed 
unanimously. 

MOTION: Steve Bankhead moved to resume into regular session.  The motion 
was seconded by Cyndi Gilbert and passed unanimously.   

 
 OTHER...................................................................................................................  
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Katherina Holzhauser inquired about a project prioritization method.  She entertained the 
option of using a conscious alignment model to use in their prioritization processes in the 
future.  She offered to provide the contacts to DFCM to determine feasibility for the Board’s 
use.   
 

 ADJOURNMENT....................................................................................................  
 
MOTION: Cyndi Gilbert moved to adjourn and proceed with the tour at 10:57am.  

The motion was seconded by Katherina Holzhauser and passed 
unanimously. 

 
 
Minutes prepared by:  Shannon Lofgreen 



 

Utah State Building Board 
 
 

 4110 State Office Building 
       Salt Lake City, Utah 84114 

Olene S. Walker Phone  (801) 538-3018 
             Governor Fax  (801) 538-3267 

 
MEMORANDUM 

 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 5, 2004 
Subject: Allocation of FY2005 Capital Improvement Funds 
 
Recommendation 
Attached are DFCM’s recommendations for the allocation of FY 2005 capital improvement 
funds. DFCM staff has reviewed each of the improvement requests from state agencies and 
institutions of higher education.  The attached recommendations addresses, in DFCM’s opinion, 
the highest priority needs across the state.  DFCM suggests that an opportunity be provided for 
agencies and institutions to comment on the proposed allocations.  At the conclusion of the 
discussion of this agenda item, the Board should take action to approve the allocation of capital 
improvement funds.  
 
Background 
DFCM’s recommendations for the allocation of capital improvement funds were developed 
under the process previously approved by the Board.  The total cost of all requests received this 
year totaled over $170 million.  Funding from the Legislature for these projects was $43.9 
million.  Narrowing the list of projects and identifying the highest priority needs represents a 
enormous undertaking by DFCM staff.  In developing its recommendations, DFCM placed the 
greatest priority on issues raised in facility condition assessments and on critical repairs to 
HVAC, structural, electrical, and infrastructure.  Repairs and upgrades addressing life safety 
issues were given the highest priority.  General remodeling and the addition of new space were 
generally given a lower priority. 
 
Several documents are attached to explain and support DFCM’s recommendations.  The first 
document entitled Summary of Replacement Costs of Facilities vs Share of FY 2005 Capital 
Improvement Funding shows how the current funding is recommended to be allocated among 
state agencies and institutions of higher education.  This is compared to the share of the facility 
replacement cost that each classification generates.  The second document entitled Summary of 
Capital Improvement Funding FY 2001 – FY 2005 provides a five-year overview of the 
allocation of capital improvement funding to each agency and institution. 
 
The third document entitled FY 2005 Capital Improvement Projects contains DFCM’s 
recommendations for this year’s allocation of improvement funds.  The amount in the request 
column reflects the original request for the project.  The next column shows the amount DFCM 
has determined is necessary to complete the project.  The final document entitled FY 2004 
Capital Improvement Project Status Report documents the percentage of projects completed or 



currently under construction that were approved by the Board last year.  This report is intended 
to measure DFCM’s performance in completing the projects presented to the Board last year as 
being the highest priority needs throughout the state.     
 
FKS:KDB:sll 
 
Attachment 
 
 

 



Percent Percent
FY 2005 FY 2005 Replacement

Agency/Institution Funding Funding Cost
Total Higher Education 24,573,800$       61% 66%
Total State Agencies 16,038,800$       39% 34%
Subtotal 40,612,600$       100% 100%
Statewide Funding Issues 3,444,300$         
Grand Total 44,056,900$       

Division of Facilities Construction and Management
Summary of Replacement Costs of Facilities Versus

Share of FY 2005 Capital Improvement Funding



Agency FY2001 % FY2002 % FY2003 % FY2004 % FY2005 % Total %
Higher Education
College of Eastern Utah 674,300$                  2% 1,097,400$              3% 988,300$                3% 1,081,000$               3% 1,075,800$               3% 4,916,800$              3%
Dixie College 917,400$                  3% 1,801,900$              4% 1,386,100$             4% 1,145,500$               3% 1,242,000$               3% 6,492,900$              4%
Salt Lake Community College 1,753,300$               6% 2,638,000$              7% 1,646,700$             5% 1,731,300$               4% 1,770,200$               4% 9,539,500$              5%
Snow College 692,000$                  2% 1,502,900$              4% 1,404,000$             4% 975,500$                  3% 1,100,000$               3% 5,674,400$              3%
Southern Utah University 1,145,000$               4% 4,456,000$              11% 1,020,000$             3% 1,649,100$               4% 2,757,500$               7% 11,027,600$            6%
University of Utah 4,893,500$               15% 5,473,700$              14% 5,505,100$             17% 6,722,300$               17% 6,959,800$               17% 29,554,400$            16%
Utah State University 3,524,000$               11% 4,089,000$              10% 3,414,000$             10% 3,913,000$               10% 4,146,000$               10% 19,086,000$            10%
Utah Valley State College 1,329,000$               4% 1,791,000$              4% 1,113,000$             3% 2,021,600$               5% 2,151,000$               5% 8,405,600$              5%
Weber State University 2,571,000$               8% 2,853,700$              7% 2,119,400$             6% 2,801,000$               7% 2,487,800$               6% 12,832,900$            7%
UCAT 1,942,700$               6% 1,812,800$              4% 1,394,500$             4% 1,712,700$               4% 883,700$                  2% 7,746,400$              4%
Total Higher Education 19,442,200$             61% 27,516,400$           68% 19,991,100$          61% 23,753,000$             61% 24,573,800$            61% 115,276,500$          62%
State Agencies
ABC 133,500$                  0% 213,300$                 1% 293,700$                1% 193,400$                  0% 89,100$                    0% 923,000$                 0%
Agriculture -$                          0% 90,000$                   0% 152,700$                0% 407,000$                  1% 148,300$                  0% 798,000$                 0%
Capitol Preservation Board 1,353,000$               4% 973,000$                 2% 595,000$                2% 586,000$                  2% 806,700$                  2% 4,313,700$              2%
Community & Economic Dvlp. 475,000$                  1% -$                         0% -$                        0% -$                          0% 30,000$                    0% 505,000$                 0%
Corrections 1,817,000$               6% 2,339,000$              6% 2,134,800$             6% 2,472,900$               6% 2,606,600$               6% 11,370,300$            6%
Courts 603,500$                  2% 733,000$                 2% 537,400$                2% 1,019,000$               3% 1,439,500$               4% 4,332,400$              2%
DFCM 904,000$                  3% 1,811,100$              4% 1,905,400$             6% 601,400$                  2% 2,147,600$               5% 7,369,500$              4%
Environmental Quality -$                          0% 133,000$                 0% 114,100$                0% 498,200$                  1% -$                          0% 745,300$                 0%
Fairpark 156,000$                  0% 308,000$                 1% 375,000$                1% 700,000$                  2% 253,600$                  1% 1,792,600$              1%
Health 165,000$                  1% 494,200$                 1% 212,600$                1% 198,000$                  1% 724,000$                  2% 1,793,800$              1%
Human Services 2,347,000$               7% 2,000,100$              5% 1,614,300$             5% 2,020,400$               5% 2,143,900$               5% 10,125,700$            5%
National Guard 705,000$                  2% 772,000$                 2% 300,000$                1% 1,309,000$               3% 583,100$                  1% 3,669,100$              2%
Natural Resources 2,424,400$               8% 1,142,500$              3% 3,021,500$             9% 2,445,200$               6% 2,637,300$               6% 11,670,900$            6%
Public Ed/Rehab/Deaf & Blind 52,000$                    0% 95,000$                   0% 220,000$                1% 142,200$                  0% 99,300$                    0% 608,500$                 0%
Public Safety 322,500$                  1% 471,400$                 1% 145,800$                0% 1,202,000$               3% 321,000$                  1% 2,462,700$              1%
Tax Commission 42,000$                    0% 25,000$                   0% 42,100$                  0% -$                          0% 51,000$                    0% 160,100$                 0%
Transportation 549,000$                  2% 981,000$                 2% 760,700$                2% 838,500$                  2% 1,183,600$               3% 4,312,800$              2%
Workforces Services 393,000$                  1% 421,600$                 1% 600,100$                2% 538,400$                  1% 774,200$                  2% 2,727,300$              1%
Total State Agencies 12,308,400$             39% 12,789,900$           32% 13,025,200$          39% 15,171,600$             39% 16,038,800$            39% 69,333,900$            38%

Subtotal 31,750,600$             100% 40,306,300$           100% 33,016,300$          100% 38,924,600$             100% 40,612,600$            100% 184,610,400$          100%

Statewide Funding 4,500,800$               4,140,000$              3,090,400$             3,790,100$               3,444,300$               18,965,600$            
Funds For Future Allocation 1,485,815$               1,485,815$              
Restoration of FY 2002 Projects 4,400,000$             4,400,000$              
Grand Total 37,737,215$             44,446,300$           40,506,700$          42,714,700$             44,056,900$            209,461,815$          

Summary of Capital Improvement Funding FY2001 - FY2005



DFCM
Agency/Institution Request Recommendation
Higher Education
College Of Eastern Utah
Price:  Upgrade High Voltage Distribution System    (Authorized by B.B. 3/17/04) 255,800$     255,800$                  
Price:  Proposed Conversion of Church into Classroom & Office Space 450,000$     450,000$                  
San Juan:  Demolish Old Home & Add Academic Space in Student Ctr. 100,000$                  
Price:  Business Bldg & BDAC Restroom, Flooring, Code Upgrades 270,000$     270,000$                  
Paving:  Proposed New Parking Lot 150,000$     -$                         

1,075,800$               

Dixie State College
Main Campus Chiller Plant; Replace 566T/R-12 Unit 817,000$     841,200$                  
Eccles Fitness Center: Swimming Pool Repairs 110,800$     110,800$                  
North Instructional  Bldg.: ADA & Code Improvements Phase II 82,500$       116,800$                  
Campus Master Planning 70,000$       -$                         
Campus Fire Alarm System Improvements 680,000$     -$                         
North Plaza: Code Remodeling  and Site Improvements 263,500$     -$                         
No. Plaza, Whitehead Bldg, 1000 E. Campus Parking & Lighting Improvements 320,000$     -$                         
Campus Emergency Power and Lighting 350,000$     -$                         
Roofing:  Graff Fine Arts 35,000$       32,800$                    
Roofing:  Advisement Center 50,000$       46,800$                    
Roofing:  North Institute Building 290,000$     -$                         
Paving:  North Campus Parking Improvements 100,000$     93,600$                    
HazMat:  Gymnasium Sewer Line (Asbestos) Abatement & Replacement 67,000$       -$                         

1,242,000$               

Salt Lake Community College
RRC - Tunnel Lighting, Power and Exit Signs, Emergency Phones 217,000$     233,000$                  
SCC - Carpet Replacement  268,000$     275,000$                  
RRC - Soccer Field Re-grade 250,000$     211,500$                  
RRC - Pedestrian Crossing Phase II 43,800$       50,000$                    
Install Fire Sprinkler Systems SCC: Shop RRC Photo Studio 118,000$     125,000$                  
Controls Metasys AT, ATC, STC Heat Plant &  3 Control NCM Panels at SCC 158,000$     171,400$                  
SCC - Sidewalk Replacement - North  Addition 11,000$       11,000$                    
RRC - Heat Plant - Install Emergency Generator and Power Network  98,000$       98,000$                    
RRC - Refurbish Administration Building Chiller 22,300$       25,000$                    
Exit Signs & Lighting: RRC Admin, Auto Trades Child Develop. Lab; SCC Main 80,000$       80,000$                    
SSC: Landscape Upgrades Phase II (Corner Property) 53,000$       55,000$                    
South Campus Signage 85,000$       98,200$                    
Paving:  Redwood Road Campus New North Parking 300,000$     281,000$                  
Paving:  Redwood Road Campus Slurry 60,000$       56,100$                    

1,770,200$               

FY 2005 Capital Improvement Projects
Approved by Building Board May 5, 2004



DFCM
Agency/Institution Request Recommendation
Snow College
Activity Center Mechanical Upgrades 636,000$     755,000$                  
Heat Plant Boiler Upgrade---Design 150,000$     135,000$                  
Steam Line Replacement 33,200$       -$                         
Fern Young Building Remodel 210,000$     210,000$                  
Emergency Phone System 50,000$       -$                         
Paving:  West Campus Parking Lot Paving Repair 75,000$       -$                         
Paving:  Technology Drive Access Road 95,000$       -$                         

1,100,000$               

Southern Utah University
Old Main Seismic Repairs & Remodel 1,500,000$  1,392,000$               
Old Main Utilities Upgrade 1,500,000$  1,300,000$               
Critical Carpet Replacement needs 125,380$     -$                         
Harris East Wing, Plant Operation Bldg & Sci Bldg South Exterior Stair 150,000$     -$                         
Steam and Condensate Line Replacement 125,000$     -$                         
Roofing:  Randal Jones Theater 70,000$       65,500$                    

2,757,500$               

University of Utah
Merrill Engineering Building (Bldg. 064) Chiller & Controls Replacement 235,000$     235,000$                  
Wintrobe Fume Hood Exhaust System Upgrade 533,200$     533,200$                  
Replace 800 Ton Chiller With 2000 Ton Chiller at East Campus Chiller Plant 1,340,500$  1,340,500$               
Pioneer Memorial Theater Fire Alarm and Sprinkler System 289,200$     289,200$                  
Student Services Building (Bldg. 040) Chiller Replacement 211,300$     211,300$                  
Orson Spencer Hall Fire Alarm and Sprinkler System 571,200$     571,200$                  
Chemistry Building (Bldg. 085) Cooling Tower Replacement 400,000$     400,000$                  
Biology Building 084 Fire Alarm and Sprinkler System 636,000$     636,000$                  
Access Control, Alarm and Security System Replacement Phase I 275,000$     275,000$                  
Campus Wide Drought Tolerant Landscaping 210,000$     210,000$                  
Carlson Hall / Law School and Library Fire Sprinkler System 651,000$     651,000$                  
Replace VFDs on Campus- Buildings 570, 533, 063, 061, 035, 019, 028, 056 562,500$     686,400$                  
KUER Radio Transmission Upgrade 28,000$       28,000$                    
High Temperature Water Plant, Replace Motor Control Centers 750,000$     -$                         
High Temperature Water Lines (HTW) Replacement, Phase I 1,300,000$  -$                         
Life Science Building (Bldg. 007) HVAC Upgrade, Phase II 993,800$     -$                         
Roofing:  HPER East # 091 245,850$     254,600$                  
Roofing:  HPER North # 092 155,100$     161,900$                  
Roofing:  HPER #090 176,000$     200,300$                  
Paving:  HCI Circle Road Reconstruction 100,000$     93,600$                    
Paving:  HDW Upper Loop Road Reconstruction 75,000$       70,200$                    
Paving:  Red Butte Access Road Reconstruction 10,000$       9,400$                      
Paving:  Building 245 Access Road Reconstruction 75,000$       70,200$                    
Paving:  Red Butte Visitor Center Parking and Roadway Slurry 35,000$       32,800$                    
Paving:  Lot # 40 Guardsman Way Parking Lot Sealing 180,000$     -$                         
HazMat:  Small Emergency Response Asbestos Abatement 25,000$       -$                         

6,959,800$               



DFCM
Agency/Institution Request Recommendation
Utah State University
HPER Upgrades (floors, A/C, locks, fire alarms) 1,000,000$  1,000,000$               
Agricultural Science Electrical Upgrade 100,000$     100,000$                  
Science-Engineering Research Utility Corridor 1,000,000$  1,000,000$               
Central Energy Plant Electrical Upgrade 350,000$     350,000$                  
Campus Safety Lighting 250,000$     250,000$                  
Art Barn Electrical Upgrade 20,000$       20,000$                    
Lund Hall Chiller Replacement 100,000$     100,000$                  
Central Energy Plant Chiller 600,000$     600,000$                  
Education Overhead Fire Doors Replacement 80,000$       80,000$                    
Veterinary Science Fume Hood Upgrades 500,000$     500,000$                  
Concrete Replacements 250,000$     -$                         
Military Science Renovation 1,500,000$  -$                         
Roofing-Eccles Conference Center 60,000$       33,400$                    
Roofing-Lund Hall 56,000$       48,000$                    
Paving-900 East Rebuild 69,000$       64,600$                    

4,146,000$               

UVSC
Orem Campus: Vineyard Remodel 1,440,000$  1,440,000$               
Orem Campus: Campus Wide Exterior steel panel maintenance 210,000$     -$                         
Orem Campus: Phase II Upgrade Booster Pump Station 125,000$     -$                         
Admin Bldg HVAC Upgrade 700,000$     711,000$                  
Roofing: Campus Wide Panel Replacement 125,000$     -$                         

2,151,000$               

Weber State University
Transformer Replacement 100,000$     100,000$                  
Steam, Condensate & Domestic Water Line Replacement---Phase I 650,000$     776,600$                  
4100 South---Engineering Study to Tie into Skyline Drive 50,000$       50,000$                    
Plaza and Chilled Water Replacement 155,000$     155,000$                  
Automation Center HVAC Renovation 60,000$       60,000$                    
Allied Health Science Replace Medical Air Compressor & Vacuum Pumps 60,000$       130,000$                  
Chilled water Plant Improvements 95,000$       95,000$                    
Science Lab Curtain Wall Repair Study 30,000$       35,000$                    
Lind Lecture Hall Asbestos Abatement and Renovation Design 50,000$       50,000$                    
Social Science Building Elevator Repair 50,000$       50,000$                    
Irrigation System & Landscape Upgrades Phase I 155,000$     155,000$                  
Campus Entry Road Modifications 300,000$     -$                         
Extension of 4100 South to Skyline Drive 625,000$     -$                         
Concrete Repair 260,000$     200,000$                  
Admin Bldg Elevator 50,000$       50,000$                    
Paving:  Davis Center New Parking Lot (New Campus) 140,000$     131,000$                  
Paving:  Lot A-6 120,000$     112,300$                  
Paving:  Lot W-8 80,000$       74,900$                    
HazMat:  Science Lab, Contaminated Soil Remediation  Under Walkway 255,000$     263,000$                  

2,487,800$               



DFCM
Agency/Institution Request Recommendation
UCAT
Bridgerland ATC:  HVAC and Roof Replacement 300,000$     205,900$                  
Ogden/Weber ATC:  Cosmetology HVAC Upgrade 133,000$     97,800$                    
Ogden/Weber ATC:  Children's School South HVAC Upgrade 85,000$       100,700$                  
Davis ATC Plumbing/Backflow Upgrade 76,000$       80,600$                    
Roofing:  UBATC: Vernal Admin Bldg. Re-Roof 50,000$       24,300$                    
Paving:  Davis ATC New Parking Lot  200,000$     234,000$                  
Paving:  UBATC Vernal Parking Lot  70,000$       140,400$                  
Paving:  BATC:  Main Parking Paving Repairs 60,000$       -$                         
Paving:  OWATC:  Truck Training Area Paving Repairs 50,000$       -$                         

883,700$                  

State Agencies
ABC
Store #22 Install Fire Alarm System and Cameras 8,400$         8,400$                      
Store #20 Upgrade Interior Lighting 12,000$       7,900$                      
Store #28 Interior Lighting Upgrade 12,000$       9,100$                      
Store #22 Upgrade Interior Lighting 12,000$       9,000$                      
Store #14 Upgrade Interior Lighting 10,000$       7,900$                      
Store #14 Install Hydraulic Lift & Modify Loading Dock Area 58,000$       -$                         
Store #9 Recaulk Building 8,700$         -$                         
Store #30 Install ADA Doors 5,800$         -$                         
Paving:  Moab ABC Store # 27 Concrete Repairs 50,000$       46,800$                    

89,100$                    

Agriculture
Grain Warehouse Demolition and Reconstruction 350,000$     25,000$                    
Replace HVAC VAV Box Controllers 123,300$     123,300$                  
Replace Countertops and Restroom Plumbing Fixtures 40,000$       -$                         
Upgrade Interior Lighting 276,000$     -$                         
Carpeting Upgrades 206,000$     -$                         

148,300$                  

Capitol Preservation Board
DUP Museum Install New Freight Elevator 95,700$       95,700$                    
DUP Museum Install Two New Boilers 170,000$     170,000$                  
Capitol:  Install Sidewalks for ADA Accessible Bus Stops 116,000$     116,000$                  
Capitol Complex Misc Improvements Requested by Preservation Board 232,000$     200,000$                  
State Office Building Replace Frequency Drives 65,000$       -$                         
State Office Building Replace Three Elevators 420,000$     -$                         
Roofing:  White Chapel 75,000$       75,000$                    
Roofing:  Capitol Hill Boiler Room 145,000$     -$                         
Haz Mat:  Asbestos Abatement at the Capitol 150,000$     150,000$                  

806,700$                  

Community and Economic Development
Improvements at Various Building 30,000$       30,000$                    



DFCM
Agency/Institution Request Recommendation
Corrections
Proposed Oxbow Jail Renovation and Improvements 1,500,000$  1,500,000$               
Uinta 5 Electrical/HVAC Upgrade 512,000$     512,000$                  
CUCF Hot Water Storage Tank Replacement 200,000$     200,000$                  
Sewage Grinder Installation 120,000$     184,000$                  
Oquirrh/Uinta Control Room Upgrade 244,000$     -$                         
Orange Street Code Compliance Upgrade 234,000$     -$                         
CUCF ADA/Fire Suppression Upgrade 134,000$     -$                         
CUCF Control and Electrical Upgrade 668,000$     -$                         
Security Systems and Cell Block Rewire 145,000$     -$                         
Roofing:  SSD 225,000$     210,600$                  
Roofing:  Draper Infirmary 190,000$     -$                         
Paving:  Freemont Parking Lot Drainage Systems and Repairs 175,000$     -$                         
Paving:  NUCCC Northern Utah Community Correctional Center Repairs 110,000$     -$                         
Note: If Oxbow is not purchased funds will be reallocated to other Corrections projects 2,606,600$               

Courts
Ogden District Court Build-Out of Shelled Space 600,000$     600,000$                  
Matheson Courthouse Jury Box Alterations 222,800$     -$                         
Layton Courthouse Upgrade Controls 116,000$     85,000$                    
Orem District and Juvenile Courts HVAC Upgrade 239,100$     239,100$                  
Ogden Juvenile Court Fire Alarm System Upgrade 49,100$       53,500$                    
Brigham City First District Courts Controls Upgrade 41,300$       45,000$                    
Provo District Courts Building HVAC Upgrade                            210,000$     210,000$                  
Richfield Courts Building Replace Variable Frequency Drives                                                                   53,300$       59,000$                    
Provo District Court Elevator Repair                            25,000$       -$                         
Cedar Fifth District Courts Building HVAC Upgrade 198,500$     -$                         
Ogden Juvenile Court Exit Sign and Lighting Upgrades 156,300$     -$                         
Roofing:  Juvenile Courts District 4 Provo 50,000$       32,700$                    
Roofing:  Ogden Juvenile 78,000$       73,000$                    
Paving:  St. George Courts Repairs 45,000$       42,200$                    

1,439,500$               

DFCM
Rio Grande Depot Replace Chiller, Cooling Tower, and Other Improvements 829,000$     829,000$                  
Provo Regional Center Mechanical Upgrade 456,000$     -$                         
Provo Regional Ctr Upgrade Fire Alarm System Including Panel/Devices 298,000$     305,000$                  
Ogden Regional Center Fire tank repairs - life safety 22,000$       -$                         
Fine Arts (Glen Denning Home) HVAC Upgrade 30,000$       -$                         
Governor's Mansion Carpet 110,000$     10,000$                    
Provo Regional Center Elevator upgrade 1,400,000$  -$                         
Ogden Regional Center Hot culinary water piping recirculation loop 22,000$       -$                         
Roofing:  Heber Wells Bldg Plaza Pavers, Roofing and Landscape 760,000$     711,400$                  
Paving:  Fleet and Surplus Parking Paving Repairs 60,000$       56,200$                    
Paving:  Brigham City Regional Asphalt & Sidewalk Improvements 252,000$     236,000$                  

2,147,600$               



DFCM
Agency/Institution Request Recommendation
Environmental Quality
Bldg. #1 Replace Card Access Readers 10,000$       -$                         
Bldg. #2 Replace Card Access Readers 10,000$       -$                         
Bldg. #1 Boiler Replacement 48,000$       -$                         
Bldg. #2 Boiler Replacement 59,000$       -$                         

Fairpark
Rodeo Arena Drainage 15,000$       20,000$                    
Fire Sprinkler System Upgrade Multi-Purpose Bldg. 20,000$       20,000$                    
Waterline Repairs 183,000$     138,700$                  
Lighting in Parking and by Administration Building 59,000$       -$                         
Storm Drains and Drainage 72,000$       -$                         
Roofing:  Fair Park Admin. Bldg. 75,000$       74,900$                    

253,600$                  

Health
Frasier Lab:  Replace Culinary Water Piping 105,000$     105,000$                  
Medical Examiners Office Mechanical Ventilation System Upgrade 318,000$     514,000$                  
Children Special Needs Clinic Install Heat Panels (Exam/Waiting Areas) 105,000$     105,000$                  
Medical Examiners Office Update Fire Detection and Alarm System 30,000$       -$                         
Frazier Health Laboratory Replace Deteriorating Piping 68,000$       -$                         

724,000$                  

Human Services
Clearfield Office Building 2nd Story Build-Out 547,000$     547,000$                  
Developmental Ctr:  Raintree Bldg. Remodel and HVAC Upgrade 1,420,000$  1,496,900$               
Youth Corrections:  Slate Canyon Boiler Replacement 100,000$     100,000$                  
Roofing:  Youth Detention - Genesis 30,000$       -$                         
Roofing:  Developmental Ctr. Willow Creek 80,000$       -$                         
Roofing:  State Hospital Medical Surgical Bldg. 180,000$     -$                         
Paving:  Farmington Bay Y.C Paving Repairs 40,000$       -$                         

2,143,900$               

National Guard
Price – Replace Boiler 75,000$       87,000$                    
Cedar City Armory Replace 75 Ton HVAC Rooftop Unit 92,800$       92,800$                    
Ogden Armory Upgrade Central Air 208,800$     -$                         
Roofing:  Blanding Armory 160,000$     149,700$                  
Roofing:  Tooele Armory Roof and HVAC 150,000$     140,400$                  
Paving:  Manti Armory Parking Repairs 60,000$       56,200$                    
Paving:  Beaver Armory Slurry 50,000$       -$                         
Paving:  Richfield Armory Parking Lot 60,000$       -$                         
HazMat:  Brigham City Armory:  Asbestos Abatement 57,000$       57,000$                    
HazMat:  Manti Armory:  Asbestos Abatement 66,000$       -$                         

583,100$                  



DFCM
Agency/Institution Request Recommendation
Natural Resources
DNR Administration HVAC System Renovation 1,200,000$  -$                         
DNR Administration Replace Water Supply Network 60,000$       98,300$                    
Parks & Recreation -$                         
East Canyon BOR Partnership 1,000,000$  1,000,000$               
Pipeline From Little Deer Creek to Soldier Hollow Golf Course. 300,000$     325,000$                  
Great Salt Lake Marina State Park Sewer Upgrade 100,000$     112,800$                  
Hyrum State Park Relocate Park Office 263,000$     323,000$                  
Deer Creek Water and Sewer Upgrade 200,000$     -$                         
Kodachrome State Park New Visitor Station 84,000$       -$                         
Dead Horse Point State Park Replace Entrance Station 115,000$     -$                         
Roofing:  Edge of The Cedars Museum 70,000$       -$                         
Paving:  Antelope Island All Roads Slurry Seal 250,000$     234,000$                  
Paving:  Yuba Lake SP Painted Rocks Campground Improvements 125,000$     117,000$                  
Wildlife Resources -$                         
Egan Hatchery Concrete Raceway Repairs 55,000$       80,000$                    
Mantua Hatchery Concrete Raceway Repairs 55,000$       80,000$                    
Loa Hatchery Concrete Raceway Repairs 55,000$       80,000$                    
Cache Valley Hunter Education Facilities Improvements 169,000$     -$                         
Roofing:  Mantua Fish Hatchery 100,000$     187,200$                  
Paving:  Springville Fish Hatchery Paving Repairs 90,000$       -$                         
Paving:  Public Shooting Great Salt Lake Hunter Access 75,000$       -$                         

2,637,300$               

Office of Education
State Office of Education Fire Alarm System Replacement 54,000$       54,000$                    
State Library Hot Water Valve Replacement 28,768$       21,900$                    
State Library Bead Blast and Repaint Exterior Window Shades 33,640$       -$                         
Judy Ann Buffmire Building Window Reglazing 17,052$       -$                         
Judy Ann Buffmire Building Replace Air Handler Pneumatic Controls 6,728$         -$                         

75,900$                    

Office of Rehabilitation
Roofing:  School of Deaf and Blind 25,000$       23,400$                    

Public Safety
UHP Technical Support Building Replace 3 Rooftop HVAC Units 87,000$       87,000$                    
Public Safety POST Replace HVAC System Components 814,000$     -$                         
Public Safety POST Replace Fire Sprinkler Heads and Add New System 162,000$     -$                         
Paving:  Highway Patrol Training Grounds Paving Repair and Overlay 250,000$     234,000$                  

321,000$                  

Tax Commission
Fire Alarm Replacement 51,000$       51,000$                    



DFCM
Agency/Institution Request Recommendation
UDOT
Great Salt Lake Observation Deck Repairs 120,000$     120,000$                  
Maintenance and Training Facility MTF Building Compressors 58,000$       58,100$                    
Meadow Maintenance Station:  Addition & Remodel 625,000$     625,000$                  
Greendale Junction Maintenance Station:  Replace Existing Building 375,000$     -$                         
Fairview Canyon Maintenance Station:  Replace Existing Building 375,000$     -$                         
Roofing:  Cedar Administration office 90,000$       -$                         
Roofing:  Cedar Testing lab 90,000$       -$                         
Roofing:  Cal Rampton Bldg.  HVAC Rooftop Unit Replacement and Roofing 337,000$     315,400$                  
Paving:  Calvin Rampton Building Slurry Coat North and South Lots 69,600$       65,100$                    

1,183,600$               

Workforce Services
Provo Employment Center-Replace HVAC System and Replace Ceiling Tile 505,000$     610,000$                  
St. George Admin Building-Replace HVAC System 145,000$     -$                         
Administration Building-Replace Elevator Controls 580,000$     -$                         
Roofing:  South County 175,000$     82,100$                    
Roofing:  Administration Building 84,000$       82,100$                    
Roofing:  7300 South State Office Bldg. 150,000$     -$                         

774,200$                  

Statewide Programs
Capital Improvement Project Management and Audits 1,231,300$  1,231,300$               
Facility Condition Assessment Program 300,000$     283,000$                  
Hazardous Materials Survey & Assessment Program 100,000$     100,000$                  
Hazardous Materials Emergency Abatement 100,000$     100,000$                  
Roofing Preventative Maintenance 400,000$     380,000$                  
Roofing Emergency Program 240,000$     235,000$                  
Roofing Seismic Program 275,000$     265,000$                  
Paving Preventative Maintenance 280,000$     280,000$                  
Paving UCI 235,000$     220,000$                  
Energy Savings Program (ESCOs) 100,000$     100,000$                  
Emergency Fund 350,000$     250,000$                  
Land Option Fund 50,000$       -$                         

3,444,300$               

Total FY 2005 Capital Improvement Projects 44,056,900$             

FY 2005 Funding From the Legislature 43,976,900$             
Settlement on Department of Corrections 300 Bed Facility 50,000$                    
Canceled FY 04 Project:  Rampton H20 Expansion Tanks 30,000$                    
Total Funds Available for FY 2005 44,056,900$             



Number of Projects Managed by Improvement Team in FY 2004 150

# of Projects Completed or Under Construction 140

% of Projects Completed or Under Construction 93%

FY 2004 Capital Improvement Project Status Report
Projects Managed by DFCM

Presented to the Building Board May 5, 2004

In addition, the improvement team managed $3.8 million in projects above and beyond those approved
by the Board in FY 2004.  These projects were funded by state agencies or institutions of higher education.
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Agency/Institution Funding Status
College Of Eastern Utah
Price:  Replace 450 feet of Tunnel System and Infrastructure 1,036,000$    Under Construction
Paving:  Science/Purchasing Building Parking Slurry 45,000$         Under Construction

Dixie State College
100 So. Street Roadway Crossing Improvement 625,500$       Under Construction
Roofing:  Science Bldg. 350,000$       Completed
Paving:  Main Parking Paving Repairs 170,000$       Under Construction

Salt Lake Community College
So. City Campus:  Upgrade Bleachers 250,000$       Under Construction
So. City Campus:  Upgrade Stairs and Associated Landscaping 500,000$       Under Construction
Redwood:  Construct Pedestrian Crossing Northeast Side of Campus 220,000$       Under Construction
Redwood Construction Trades: Upgrade Guard Rails 45,700$         Under Construction

Redwood Construction Trades:  Pedestrian Ramp Repair 43,800$         
Not Started:  project cancelled and funds transferred to 

Pedestrian Crossing
Redwood:  Replace Grates in Tunnel 29,000$         Under Construction
Redwood Applied Technology:  Install Eyewash Fountains 17,400$         Under Construction
Redwood Applied Technology:  Upgrade Guardrails 22,500$         Under Construction
Redwood Construction Trades:  Install Adequate Eyewash Fountains 22,900$         Under Construction
Roofing:  So. Campus East Entry 20,000$         Completed
Roofing:  Auto Trades 150,000$       Under Construction
Paving:  Jordan Campus Parking Lot Slurry Seal 30,000$         Under Construction
Paving:  Maintenance Bldg. Parking Lot 75,000$         Under Construction
Paving: South Campus Main Lot Concrete Pavers 75,000$         Under Construction
Paving:  Redwood Road Campus Concrete Repair 50,000$         Under Construction
Paving:  Redwood Road Campus Ring Road Slurry 80,000$         Under Construction

Snow College
Business Building:  HVAC Upgrade and Bldg Renovation 620,500$       Completed
   Relocate Radio Tower Included Completed
   Renovate Fern Young Hall to Relocate Outreach Program & Radio Included Completed
   Library Power Upgrade Included Completed

FY 2004 Capital Improvement Project Status Report
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Agency/Institution Funding Status
Snow College
Family Life Bldg:  HVAC Upgrade 150,000$       Under Construction
Haz Mat:  Physical Plant Offices Asbestos Abatement 62,000$         Completed
Haz Mat:  Stadium Offices Asbestos Abatement 48,000$         Completed
Paving:  Main Campus Slurry 50,000$         Under Construction
Paving:  Library Parking Asphalt Repair 45,000$         Under Construction

Southern Utah University
So Main Steam Trunk Line Replacement and Utility Tunnel Extension 160,000$       Completed
Multipurpose Building:  Install Elevator 160,000$       Completed
Condition Assessment Repairs 60,000$         Under Construction
Centrum Arena Floor Replacement 120,000$       Completed
South Hall Replacement 669,100$       Completed
Art Studio Building Replacement 255,000$       Completed
Auditorium Seating Replacement 150,000$       Completed
Paving:  Main Parking Paving Repairs 75,000$         Completed

University of Utah
Roofing:  Military Science Bldg 023 38,000$         Completed
Roofing Heartport Bldg. 853 118,000$       Completed
Roofing:  Energy and Mineral 056 69,000$         Under Construction
Roofing:  Hedco Bldg 057 140,000$       Under Construction

Utah State University
Roofing:  Water Lab 70,000$         Completed
Roofing:  Fine Arts 185,000$       Under Construction
Roofing:  Stadium Press Box 53,000$         Completed
Roofing:  University Reserve 25,000$         Under Construction
Haz Mat:  Old Steam tunnel Asbestos Abatement (Boiler Demolition) 175,000$       Under Construction

UVSC
Domestic and HVAC Hot Water Pipe & Valve Replacement 657,000$       Under Construction
Freeze Prevention 211,900$       Under Construction
Improvements Identified by ESCO 242,700$       Completed
Vineyard School Remodel Planning & Design 50,000$         Completed
Roofing:  Plaza Pavers 650,000$       Completed
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Agency/Institution Funding Status
UVSC Continued
Roofing:  LRC East Section 125,000$       Completed
Paving:  Parking Lot J1/G Paving Repair 85,000$         Under Construction

Weber State University
Business Building Structural Repairs 73,000$         Completed
McKay Education Bldg. HVAC Renovation 1,450,000$    Completed
Lampros Hall HVAC Renovation 450,000$       Completed
Potable Water & Heating System Line Replacement Phase I 350,000$       Under Construction
Stevenson Athletic Center HVAC Replacement 63,000$         Completed
Roofing:  Annex #9 15,000$         Completed
Roofing:  Annex #13 15,000$         Completed

Haz Mat:  Science Lab, Soil Remediation & Walkway Replacement 255,000$       
Not Started:  postponed funds reallocated to Stewart 

Library Elevator Upgrade
Paving:  Lot W-5 Upper and Lower Lot 65,000$         Completed
Paving:  Lot A-5 Access Road Concrete Repair 65,000$         Completed
Stewart Library Elevator Upgrade 255,000$       Under Construction

UCAT
O/WATC:  Student Services Bldg. HVAC 879,800$       Completed
BATC:  HVAC and Roof Replacement 420,000$       Under Construction
DATC:  HVAC Conversion and Water System Replacement 175,000$       Completed
UBATC:  Haz Mat:  Welding Shop Ventilation System Improvements 237,900$       Completed
O/WATC:  BDO Build Out 250,000$       Under Construction

ABC
Store #34  Upgrade Exterior Stucco 1901 Sidewinder, Park City 50,300$         Completed
Store #34 Upgrade Electrical 12,600$         Completed
Store #23 Replace Balance HVAC Roof Top Unit (5948 So. 1900 W. Roy) 15,600$         Completed
Store #30 Install Emergency Lighting (625 W. 600 N. Layton) 7,000$           Completed
Store #5:  Replace Floor Tile (166 So. Freedom Blvd. Provo) 62,900$         Completed

Paving:  Store #25 Asphalt Paving Repairs 45,000$         

Not Started:  Project on hold.  Legislature approved 
replacement store.  Funds reallocated once sale is 

finalized
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Agency/Institution Funding Status
Agriculture
New Chiller, Boiler & Roof Top Equipment 297,000$       Completed
Roofing:  Re-Roof After HVAC Replacement 110,000$       Completed

Corrections
Relocate Power Line Under I-15 15,000$         Completed
CUCF Sewer Line Upgrade 900,000$       Completed
Installation of Waste Grinder & Extruder 133,000$       Under Construction
CUCF ISIS Priority Ones & Facility Security 419,000$       Under Construction
AP&P ISIS Priority Ones & Facility Improvements 466,900$       In Design
Draper Prison Shower Tile Upgrade Phase II 80,000$         Completed
Improvements Identified by ESCO 200,000$       Completed
Roofing:  Building #7 56,000$         Completed

Roofing:  Draper Central Maintenance Building 65,000$         
Not Started:  cancelled funds reallocated to CUCF 

Admin & Tunnel Roofing
Haz Mat:  Fred House Academy Indoor Firing Range Abatement 138,000$       Under Construction
Roofing:  CUCF Admin Bldg. & Tunnel 65,000$         Completed

Courts
Orem District/Juvenile Court:  Remodel and Code Upgrades 444,000$       Completed
Matheson Courthouse:  Security System Replacement 175,000$       Under Construction
Ogden Juvenile Court:  Chiller and Cooling Tower Upgrade and Lighting Upgrade 325,000$       Completed
Paving:  Farmington Courts Additional Parking 75,000$         Completed

Funding Status
DFCM
Paving:  Brigham City Education Center Parking Lot Drainage 55,000$         Completed
Public Radio Station Transponder Upgrade 26,000$         Completed
Ogden Regional Ctr:  Upgrade Fire Alarm System 195,400$       Under Construction
Cedar Regional:  Lighting and Exit Signs 35,000$         Completed
Cedar City Regional Ctr:  Upgrade ADA Access 15,000$         Under Construction
Heber Wells Bldg:  Parking Garage CO2 Monitors 30,000$         Completed
Provo Regional Ctr:  Replace Fire Rated Doors 45,000$         Under Construction
Provo Regional Ctr:  Parking Terrace Upgrades 200,000$       Under Construction
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Agency/Institution Funding Status
Environmental Quality
Bldg. #1:  Upgrade and Balance HVAC and Bldg. Controls 162,500$       Under Construction
Bldg. #2:  Upgrade and Balance HVAC and Bldg. Controls 255,700$       Under Construction
Roofing:  Building #1 80,000$         Under Construction

Fairpark
Replacement of Deseret Building 700,000$       Completed

Health
Cannon Bldg:   Concrete Sidewalk Replacement 88,000$         Under Construction
Cannon Bldg:   Stair Tred Replacement 20,000$         Under Construction
Medical Examiners Bldg:  Carpet/Linoleum Replacement 50,000$         In Design

Frasier Lab:  Replace Culinary Water Piping 40,000$         

Not Started:  postponed because of lack of funding 
project will start in FY 2005 after additional funding is 

approved

Human Services
USDC Willowcreek Bldg:  Remodel 1,500,000$    Under Construction
USH Boiler Plant:  Repairs Identified by Condition Assessment 26,000$         Completed
Wasatch Youth Center:  Replace Culinary Water Piping 226,100$       Under Construction

Slate Canyon Youth Center:  Upgrade Roof Top Units and HVAC 8,000$           
Not Started:  funds reallocated to Genesis Y.C. Window 

Replacement
Roofing:  Y.C Slate Canyon Re-Roof Entrance 30,000$         Same as Above
Admin Bldg:  Replace Culinary Water Piping 75,300$         Under Construction
Paving:  Y.C Weber Valley Detention Center Paving Repairs 35,000$         Completed
Paving:  Developmental Center Main Parking Paving Repairs 80,000$         Under Construction
Paving:  State Hospital Main Parking Paving Repairs 40,000$         Under Construction
Genesis Y.C. Window Replacement 38,000$         Completed

National Guard
National Guard Maintenance 450,000$       Completed
Mount Pleasant Armory:  Replace Coal Fired Boiler 59,000$         Completed
Miscellaneous Improvements 75,000$         Completed
Roofing:  Draper Armory 500,000$       Under Construction
Roofing:  Camp Williams #517 150,000$       Completed
Paving:  Admin Bldg front& West Parking Paving Repair 75,000$         Under Construction
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Agency/Institution Funding Status
Natural Resources
Admin:  Replace Water Heater & Pipe Mounted Pumps 25,700$         In Design
Parks & Recreation -$               
BOR Matching Funds 1,000,000$    Under Construction
Great Salt Lake Marina Harbor Renovation 700,000$       Under Construction

Wasatch Mtn St. Park Epperson Springs Culinary Water Treatment System 168,000$       

Not Started:  EPA changes made treatment upgrade 
unnecessary.  Funds reallocated to FY 2005 little deer 

creek water line at Soldier Hollow Golf Course
Roofing:  Jordanell St. Park Buildings Pipe Flashing 30,000$         Under Construction
Roofing:  Antelope Island Visitor Center 50,000$         Completed
Paving:  Bear Lake Cottonwood Campground Paving Repair 90,000$         Under Construction
Paving:  Green River Parking Lot Asphalt Repair 75,000$         Under Construction
Paving:  Antelope Island Buffalo Parking and Access Pavement Repair 85,000$         Under Construction
Wildlife Resources -$               
Eagan Hatchery:  Waterline/Lighting/Tank Cover/Pond Dredging 136,500$       Completed
Paving:  Lee Kay Hunter Ed. 85,000$         Under Construction

Office of Education
Upgrade ADA Ramp 42,200$         Under Construction
Roofing:  Deaf & Blind School:  Ogden New Roof 100,000$       Completed

Public Safety

POST Academy:  Fire Sprinkler Heads Upgrade and HVAC Upgrade 1,202,000$    

Not Started: Project Canceled.  Request for new Bldg.  
Funds reallocated to UCAT BDO Bldg, SUU Old Main 

& Brigham Ed Ctr
Brigham City Ed Ctr. Drivers License Expansion/Remodel 60,000$         Under Construction

UDOT
Rampton:  Boiler Flue 78,200$         Under Construction

Rampton:  H20 Expansion Tanks 30,000$         
Not Started:  Project canceled.  Funds reallocated to FY 

05 projects
Rampton:  MCC Panel 30,300$         Under Construction
Salt Lake West Maintenance Station:  New Water Line 150,000$       Completed
Monticello Maintenance Station:  New Addition & Truck Wash Rack 400,000$       Under Construction
Roofing:  Richfield Office 70,000$         Completed
Roofing:  Wendover Restrooms 30,000$         Under Construction
Roofing:  Eureka 50,000$         Under Construction
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Agency/Institution Funding Status
Workforce Services
Provo Employment Ctr: Replace Exterior ADA Ramp 11,900$         Under Construction

Ogden Employment Ctr:  Seismic Bracing 16,100$         
Not Started:  project not needed funds transferred to 

project reserve
Ogden Employment Ctr:  Install Lever Actuated Door Handles 33,800$         Under Construction
South Co. Employment Ctr:  Install Lever Actuated Locksets 33,900$         Under Construction
Metro Employment Ctr:  Upgrade HVAC 56,900$         In Design
South Co. Employment Ctr:  Replace Chiller 80,000$         Completed
Metro Employment Ctr:  Install Backup Generator 80,300$         In Design
Vernal:  Restroom Accessibility Upgrade 25,000$         Completed

Provo Employment Ctr:  Upgrade Restrooms ADA 40,000$         Not Started:  waiting for completion of elevator project
Vernal Employment Ctr:  Upgrade Exterior Lighting 6,500$           Completed
Provo Employment Ctr:  Replace Sprinkler System 14,000$         Under Construction
Provo Employment Ctr:  Install Accessible Elevator 140,000$       Under Construction

Total Projects 150              
Projects Completed or Under Construction 140              
Percentage Completed or Under Construction 93%
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Agency/Institution Funded Projects Amount Status
Utah National Guard 225,500$       Under Construction
Jordanelle State Park Boiler Replacement 17,100$         Under Construction
Slate Canyon Y.C. Emergency Boiler Replacement 45,200$         Completed
AMES at Cottonwood High School 700,000$       Completed
West Campus Irrigation Renovation 239,400$       Under Construction
Bear Lake Marina Renovation 933,200$       Under Construction
Brigham City Ed Ctr.  Drivers License Remodel 60,000$         Under Construction
Roofing:  Fern Young Hall 75,000$         Under Construction
St. George Armory Renovation 625,000$       Completed
Parks & Rec: Jordan River SP Trail Paving Repairs 25,000$         Completed
Parks & Rec: Bear Lake SP Additional Boat Parking 20,000$         Completed
Parks & Rec: Territorial State House Paving 20,000$         Completed
Parks & Rec: Willard Bay SP South Marina Road Widen 30,000$         Completed
Parks & Rec: Soldier Hollow Day Lodge Paving 115,000$       Completed
Parks & Rec: Soldier Hollow Trail Extension Paving 30,000$         Completed
Parks & Rec: Gunlock SP Boat Parking Expansion 49,000$         Completed
Parks & Rec: Jordanell SP Rock Cliff Anglers Access 200,000$       Completed
Parks & Rec: Starvation State Park Boating Funds Paving Repairs 200,000$       Completed
Parks & Rec: Hyrum State Park Boating Funds Paving Repairs 23,000$         Completed
Public Safety: Taylorsville BCI Parking Lot Improvements 35,000$         Completed
Corrections:  Draper Administration Access Road 80,000$         Completed
Ntl Guard:  Camp Williams Building #119 Paving Repairs 49,000$         Completed
Ntl Guard:  Camp Williams Main Road Paving Repairs 15,000$         Completed

3,811,400$    

by the Board in FY 2004.  These projects are funded by state agencies or institutions of higher education.
In addition, the improvement team managed $3.8 million in projects above and beyond those approved

9



 

Utah State Building Board 
 
 

 4110 State Office Building 
       Salt Lake City, Utah 84114 

Olene S. Walker Phone  (801) 538-3018 
             Governor Fax  (801) 538-3267 

 
MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 5, 2004 
Subject: Development of DFCM Claims Resolution Process 
 
In the 2004 regular session, the Legislature passed HB 217, Changes to Division of Facilities 
Construction and Management Contract Procedures and Requirements.  This bill was sponsored 
by Rep. Wayne Harper.  A copy of the bill is attached. 
 
In Subsection 63A-5-208(6) on page 5, the bill requires DFCM, in consultation with the Building 
Board, to “prepare draft rules establishing a process for resolving disputes involved with 
contracts under the division’s procurement authority.”  It requires that “the draft rules be 
presented to the Government Operations Interim Committee for review, comment, and 
recommendations before August 31, 2004.”  At the bottom of page 5 and most of page 6, the 
Legislature identified issues that should be considered in the rules. 
 
To aid in the development of the rules, DFCM desires to set up an advisory group to provide 
input regarding the process and requirements that should be included in the rules.  The advisory 
group will include representatives of associations of general contractors, subcontractors, and 
architects.  DFCM is also inviting Rep. Harper to participate.    DFCM is requesting that one or 
two Board members participate in the development of the rules. 
 
DFCM anticipates that an update will be provided to the Board in subsequent meetings with draft 
rules being presented for consideration of the Board no later than the August 4th meeting. 
 
FKS:KEN:sll 
 
Attachment 
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CHANGES TO DIVISION OF FACILITIES

AND CONSTRUCTION MANAGEMENT

CONTRACT PROCEDURES AND

REQUIREMENTS

2004 GENERAL SESSION

STATE OF UTAH

Sponsor: Wayne A. Harper

 

LONG TITLE

General Description:

This bill makes substantial changes to the Division of Facilities Construction and

Management (DFCM) contr acting procedures and requi rements for construction

contracts.

Highlighted Provisions:

This bill:

< requires DFCM to prepare draft rules esta blishing a process for resolving claims

made by contractor s and subcontractors;

< suggests certain elements of that process that the rule may include;

< requires DFCM to submit the draft rules to the Government Operations Interim

Committee for its review and comment; and

< makes technical corrections.

Monies A ppropriated in this Bill:

None

Other Special Clauses:

None

Utah Code Sections Affected:

AMENDS:

63A-5-205 , as last amended by Chapter 365, Laws of Utah 1999

63A-5-208 , as last amended by Chapter 91, Laws of Utah 2000
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Be it enacted by th e Legislature of the state of Utah:

Section 1.  Section 63A-5-205  is amended to read:

63A-5-205.    Contracting powers of director -- Retainage.

(1)  As used in this section, "capital deve lopments" and "capital im provements" have the

same meaning as provide d in Section 63A-5-104.

[(1)] (2)  In accordance with Title 63, Chapter 56, Utah Procurement Code, the director

may:

(a) enter into contracts for any work or pr ofessional services which the division or the

State Building Board may do or have done; and

(b) as a condition of any contract for archit ectural or engineering services, prohibit the

architect or engineer from retaining a sales or agent engineer for the necessary design work.

[(2)] (3)  The judgment of the director as to  the responsibility and qualifications of a

bidder is conclusive, except in  case of fraud or bad faith.

(4)  The division shall make all payments to the contractor for completed work in

accordance with the contract and pay the interest specified in the contract on any payments that

are late.

[(3)] (5)  If any payment on a contract with a private contractor to do work for the

division or the State Building Board is retained or  withheld, it shall be re tained or withheld and

released as provided in Section 13-8-5.

Section 2.  Section 63A-5-208  is amended to read:

63A-5-208.    Definitions -- Certain public construction bids to list subcontractors --

C hanging subcontractors -- Bi dders as subcontractors -- Dispute resolution process --

Penalties.

(1)  As used in this section:

(a)  "First-tier subcontractor" means a subcontractor who contr acts directly with the prime

contractor.

(b)  "Subcontractor" means any person or en tity under contract with a contractor or
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another subcontractor to provide services or labor for the constr uction, installati on, or repair of

an improvement to real property.

(c)  "Subcontractor" includes a trade c ontractor or specialty contractor.

(d)  "Subcontractor" does not include suppliers  who provide only materials, equipment, or

supplies to a contract or or subcontractor.

(2)  The director shall apply the provisions of this section to achieve fair and competitive

bidding and to discourage bi d-shopping by contractors.

(3) (a) (i) (A)  On each public construction pr oject, the director sha ll require the apparent

lowest three bidders to submit a list of their first-tier subcontractors indicating each

subcontractor's name, bid amount, and other information required by rule.

(B)  Other bidders who are not one of the appa rent lowest three bidders may also submit a

list of their first-tier subcontract ors containing the information required by this Subsection (3).

(C)  The director may not consider any bid submitted by a bidder if the bidder fails to

submit a subcontractor list meeting the requirements of this section.

(ii)  On projects where the contractor's  total bid is less than $500,000, subcontractors

whose bid is less than $20,000 need not be listed.

(iii)  On projects where the contractor's  total bid is $500,000 or more, subcontractors

whose bid is less than $35,000 need not be listed.

(b) (i)  The bidders shall  submit this list within 24 hours after the bid opening time, not

including Saturdays, Sundays, and state holidays.

(ii)  This list does not limit the director's righ t to authorize a change in the listing of any

subcontractor.

(c)  The bidders shall verify that all subcontr actors listed as part of their bids are licensed

as required by state law.

(d) Twenty-four hours after the bid opening, th e contractor may change his subcontractors

only after:

(i)  receiving permission from the director; and

(ii)  establishing that:
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(A)  the change is in the best interest of the state; and

(B)  the contractor establishes reasons for th e change that meet the standards established

by the State Building Board.

(e)  If the director approves any changes in  subcontractors that result in a net lower

contract price for subcont racted work, the total of the prime contract may be reduced to reflect

the changes.

(4) (a)  A bidder may list himself as a subcont ractor when the bidder is currently licensed

to perform the portion of the work for which th e bidder lists himself as  a subcontractor and:

(i)  the bidder intends to perform the work of a subcontractor himself; or

(ii)  the bidder intends to obtain a subcontr actor to perform the work at a later date

because the bidder was unable to:

(A)  obtain a bid from a qualified subcontractor; or

(B)  obtain a bid from a qualified subcontractor at a cost that the bidder considers to be

reasonable.

(b) (i)  When the bidder intends to perform the work of a subcontractor himself, the

director may, by written request, require that the bidder provide the director with information

indicating the bidder's:

(A)  previous experience in the ty pe of work to be performed; and

(B)  qualifications for performing the work.

(ii)  The bidder must respond in writing within five business days of receiving the director's

written request.

(iii)  If the bidder's submitted information causes the director to reasonably believe that

self-performance of the portion of the work by th e bidder is likely to yiel d a substandard finished

product, the director shall:

(A)  require the bidder to use a subcontractor for the portion of the work in question and

obtain the subcontractor bid under th e supervision of the director; or

(B)  reject the bidder's bid.

(c) (i)  When the bidder intends to obtain a s ubcontractor to perform the work at a later
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date, the bidder shall provide  documentation with the subc ontractor list describing:

(A)  the bidder's efforts to obtain a bid of a qualified subcontractor at a reasonable cost;

and

(B)  why the bidder was unable to obtain a qualified subcontractor bid.

(ii)  If the bidder who intends to obtain a subc ontractor to perform the work at a later date

is awarded a contract, the director shall supe rvise the bidder's efforts to obtain a qualified

subcontractor bid.

(iii)  The director may not adjust the amount of the contract awarded in order to reflect

the actual amount of the subcontractor's bid.

(5)  The division may not disclose any subcontractor bid amounts obtained under this

section until the division has awarded the project to a contractor.

[(6) (a)  The director may establish a Contractor Performance Review Committee to: ]

[(i)  adjudicate complaints about contract or, subcontractor, and supplier performance by

following the procedures and requi rements of Section 63-56-48; and ]

[(ii)  when appropriate, impose suspensions or debarments from bidding on state building

contracts on contractors, subcontr actors, and suppliers for cause.]

[(b)  In conducting hearings and making decisions under this Subsection (6), the

Contractor Performance Review Committee is acting as the chief procurement officer or the head

of purchasing agency for purposes of Section 63-56-48. ]

(6) (a)  The director shall, in consultati on with the State Building Board, prepare draft

rules establishing a process for resolving dis putes involved with cont racts under the division's

procurement authority.

(b)  The draft rules shall be presented to the Government Operations Interim Committee

for review, comment, and recomme ndations before August 31, 2004.

(c)  The director shall consid er, and the rules may include:

(i)  requirements regarding pr eliminary resolution efforts between the parties directly

involved with the dispute;

(ii)  requirements for the filing of clai ms, including notification, timeframes, and
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documentation;

(iii)  identification of the ty pes of costs eligible for allo cation and a method for allocating

costs among the parties to the dispute;

(iv)  required time periods, not to exceed 60 days, for the resolution of the claim;

(v)  provision for an independent hearing offi cer, panel, or arbitrator to extend the time

period for resolution of the claim by not to exceed 60 additional days for good cause;

(vi)  provision for the extension of requi red time periods if the claimant agrees;

(vii)  requirements that decisions be issued in writing;

(viii)  provisions for administrative appeals of the decision;

(ix)  provisions for the timely payment of clai ms after resolution of the dispute, including

any appeals;

(x)  a requirement that the final determination resulting from the dispute resolution process

provided for in the rules is a final agency action s ubject to judicial review  as provided in Sections

63-46b-14 and 63-46b-15;

(xi)  a requirement that a cl aim or dispute that does not in clude a monetary claim against

the division or its agents is not limited to th e dispute resolution process provided for in this

Subsection (6);

(xii)  requirements for claims a nd disputes to be eligible for this dispute resolution process;

(xiii)  the use of an independent hearing o fficer, panel, arbitrati on, or mediation; and

(xiv)  the circumstances under which a subcontractor may file  a claim directly with the

division.

(d)  Persons pursuing claims under the pr ocess required by this Subsection (6):

(i)  are bound by the decision reached under th is process unless the decision is properly

appealed; and

(ii)  may not pursue claims or disputes unde r the dispute resolution process established in

Sections 63-56-49 through 63-56-58.

(7)  In addition to all other reasons allowed by  law or rule, the direct or may reject all bids

if none of the bidders whose bid is within the budg et of the project submit a subcontractor list that
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meets the requirements of this section.

(8)  Any violation of this section, or any fraudulent misrepresenta tion by a contractor,

subcontractor, or supplie r, may be grounds for:

(a)  the contractor, subcontractor, or s upplier to be suspende d or debarred by [a

Contractor Performance Review Committee ] the director ; or

(b)  the contractor or subcontractor to be disciplined by the Division of Professional and

Occupational Licensing.
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Utah State Building Board 
 
 

 4110 State Office Building 
       Salt Lake City, Utah 84114 

Olene S. Walker Phone  (801) 538-3018 
             Governor Fax  (801) 538-3267 

 
MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 5, 2004 
Subject: Architect/Engineer Standard of Care and Peer Review 
 
Recommendation: 
DFCM recommends that the Board approve the attached revisions to the contractual provisions 
for the standard of care by architects and engineers and the review of documents. 
 
Background: 
On June 5, 2002, the Board approved a change in a number of contractual provisions in the 
agreement for architects and engineers.  One of the changes was to require the A/E to obtain a 
“peer review” of documents at the completion of the schematic and contract document phases.  
This change was implemented to provide a mechanism for replacing the plan review that was no 
longer being provided by DFCM. 
 
The Board also approved the inclusion of a new standard for the A/E’s responsibility for errors 
and omissions.  This standard essentially said that the A/E was not financially responsible for the 
cost of correcting errors and omissions until their accumulative amount exceeded 2% of the 
initial construction contract amount.  Once they exceeded this threshold, the A/E would be 
responsible for the portion of the cost of correcting the error or omission that did not involve a 
betterment (added value) to the state.  For those corrections that did add value, the contract 
established an assumption that the state pays a 10% premium for work accomplished through 
change orders.  The A/E would therefore be responsible for this premium. 
 
At the time these changes were adopted, concerns were expressed by some A/Es and the Board 
requested that DFCM monitor how the changes worked out and report back to the Board at a 
future date. 
 
This topic was addressed in the review of DFCM’s procurement process for selecting A/Es last 
fall.  DFCM has been considering the recommendations of the review committee and further 
discussions have ensued. 
 
DFCM has also hired a new State Building Official who will now perform a limited code review 
of contract documents before they proceed to construction.  As the peer review process has not 
worked as was intended, DFCM is proposing the revised language to provide flexibility in how 
the review of documents is accomplished.  For each project, DFCM will determine whether to 
supplement this internal review with an additional review by either an engineering firm(s) or a 
firm that specializes in the review of documents. 



As a result, DFCM supports the replacement of the contract language calling for a peer review 
with revised language that requires the A/E to cooperate with the review process as shown in the 
revised paragraph 4 on the attachment. 
 
As DFCM has contemplated the existing standard of care, we have recognized the difficulties of 
relying on a standard percentage in evaluating the A/Es liability for errors and omissions.  A 
single standard does not adapt to the size and complexity of the project or how egregious the 
error is.  Questions have been raised as to whether the standard would be enforceable in light of 
existing case law on this subject.  Insurers of A/Es have also indicated that the standard is not 
necessarily insurable. 
 
As a result, DFCM supports the removal of the specified standard of care from the A/E contract 
and supports replacing it with the more general language included in paragraph 3 of the 
attachment. 
 
FKS:KEN:sll 
 
Attachment 

 



Change ARTICLE II. B. 3. and 4. of the Agreement Between Owner and  
Consultant as follows: 
 
3. Standard of Care; Responsibility.   Consultant shall exercise the degree of 

skill and diligence as exercised by members of the Consultant’s profession 
having substantial experience on projects similar in type, magnitude and 
complexity to the Project that is the subject of this Agreement. The 
Consultant shall be liable and responsible for damages, additional burdens 
and penalties caused by the failure to meet this standard set forth in this 
Agreement.  This standard of care may be further modified in the 
Attachments hereto.   The Consultant shall be liable to the Owner for 
claims, liabilities, additional burdens, penalties, damages or third party 
claims (i.e. a Contractor claim against the Owner), related to errors or 
omissions that do not meet this standard of care.   

  
4. Peer Review of Design Documents.  At the completion of the  

Schematics and Contract Document phases of design, Consultant shall 
obtain a peer review of the documents prepared under that design phase.  
This peer review shall address compliance with applicable building codes, 
ADA requirements, the Owner’s Design Standards, and coordination of 
the documents.  The review shall be performed by a licensed architect, 
structural engineer, mechanical engineer and electrical engineer who are 
independent of the Consultant and the Consultant’s Subconsultants.  The 
Consultant shall submit a written statement from the persons performing 
the peer review documenting the review comments.  The Consultant shall 
indicate which review comments have been incorporated into the design 
submittal and shall provide a justification for those which were not.  
Requirements for the peer review may be modified in Attachment A.  All 
costs related to the peer review shall be the sole responsibility of the 
Consultant and are considered a part of the Consultant’s fee. 

 
4. Consultant shall comply with any review process required by the Owner.  

The Consultant shall make submissions to the reviewing entity in a timely 
manner so as not to delay the reviewing entity.  

 
5.        Consultant Responsibility.  The Consultant’s responsibilities for costs and 

damages to the Owner resulting from errors and omissions and other 
breaches of the standard of care of this Agreement are as follows.  The 
Consultant shall not be liable for the construction cost to remedy errors or 
omissions until the cumulative amount of the costs and damages from all 
errors and omissions reaches 2.0% (two percent) of the initial 
Construction Contract amount.  When the cumulative construction cost to 
correct errors and omissions exceeds 2.0% (two percent) of the initial 
Construction Contract amount, the Consultant shall be responsible for all 
costs and damages in excess of this threshold resulting from errors and 
omissions and other breaches of the standard of care of this Agreement for 



corrective action except that the Consultant’s responsibility for that 
portion of the construction work that provides a “betterment” to the Owner 
shall be 10% (ten percent) of the cost of any construction work obtained 
by change order.  Costs and damages, include, but are not limited to:  
demolition, cutting, patching, repairs, removal or modification of work 
that is already in place, increased material costs, any contractor or Owner 
delay damages, and judgments, fines or penalties against the Owner.   The 
10% (ten percent) charge to the Consultant for construction work that 
provides a “betterment” to the Owner is fixed and agreed upon by the 
Owner and Consultant as the estimated premium cost of obtaining the 
work by change order.  In addition to the above, the Consultant shall be 
responsible for any services required of the Consultant or its 
Subconsultants to remedy the error or omission. 

          (NOTE:  errors and omissions are now covered under Article II.B.3. 
above).  
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MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 5, 2004 
Subject: Mountainlands ATC Lease Purchase 
 
Recommendation: 
DFCM is completing its review of this proposal and will provide its analysis and 
recommendation at the meeting. 
 
Background: 
The lease-purchase authorization that was recently approved by the Legislature is included in the 
attached letter from Robert Brems, the campus president of MATC. As noted in the attached 
letter, the legislative authorization requires that the Building Board “determine that the lease-
purchase option is less costly to the state than the current lease” before MATC may execute the 
lease-purchase agreement with Alpine School District. 
 
MATC is currently leasing 25,000 square feet from a private owner.  This facility is a former 
hardware store that has been modified to accommodate MATC.  Attached to the facility is a 
20,000 square foot covered open storage area that is not currently useable for academic purposes.  
MATC intends to enclose this space and use it as an automotive shop. 
 
FKS:KEN:sll 
 
Attachments 
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MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 5, 2004 
Subject: Authorization and Delegation of UofU Indoor Practice Facility 
 
Recommendation: 
DFCM recommends that the Board authorize the construction of an Indoor Practice Facility at 
the University of Utah and delegate the administration of the construction to the University as 
requested in the attached letter from Michael Perez. 
 
Background: 
HB226 amended the Board’s authority to authorize the construction of projects without action by 
the Legislature.  The amended statute, Subsection 63A-5-104(3), outlines the types of projects 
that may be authorized by the Board as well as the requirements that must be met as stated 
below. 
 

(b) Legislative approval is not required for a capital development project if the 
State Building Board determines that: 
 (i) the requesting higher education institution has provided adequate 
assurance that: 
  (A) state funds will not be used for the design or construction of the 
facility; and 
  (B) the higher education institution has a plan for funding in place that 
will not require increased state funding to cover the cost of operations and 
maintenance to, or state funding for immediate or future capital improvements to 
the resulting facility; and 
 (ii) the use of the state property is: 
  (A) appropriate and consistent with the master plan for the property; and 
  (B) will not create an adverse impact on the state. 
(c) (i) The Division of Facilities Construction and Management shall maintain a 
record of facilities constructed under the exemption provided in Subsection (3)(b). 
 (ii) For facilities constructed under the exemption provided in Subsection 
(3)(b), a higher education institution may not request: 
  (A) increase state funds for operations and maintenance; or 
  (B) state capital improvement funding. 

 
Although the University’s letter indicates that approval for the project was granted in 1993, 
DFCM has not been able to find any record of the project being considered by the Building 
Board at that time or being approved by the Legislature.  Even if approval was granted at that



time, DFCM believes that a new approval would be required at this time due to the passage of 
time and the fact that an indoor facility was constructed although as a bubble instead of being a 
permanent building. 
 
In reviewing the proposal, DFCM believes that the project does meet the requirements for the 
Building Board to approve the project.  The design and construction will be funded through 
donations and the University has committed that it will not request state funding for O&M of 
capital improvements.  Athletic facilities such as this are typically not eligible for state funding 
for O&M and capital improvements. 
 
The Building Board also has the statutory authority to “authorize the delegation of control over 
design, construction, and all other aspects of any project to entities of state government on a 
project-by-project basis or for projects within a particular dollar range and a particular project 
type.” [Subsection 63A-5-206(4)] 
 
The Board has previously authorized the delegation to the University of Utah for all projects 
having a total cost for design and construction of $5,000,000 or less.  The delegation of this 
project requires separate action because its cost is slightly above this limit. 
 
DFCM supports the delegation request for the following reasons. 

• The cost is only slightly over the limit for the general delegation to the University 
• The University is fully responsible for covering all costs associated with the initial 

construction and the future O&M and capital improvement needs. 
• The urgency of the project given the University’s commitments to donors for when the 

project will be completed. 
• DFCM understands that the University has qualified staff available that can address the 

demands of the project. 
 
FKS:KEN:sll 
 
Attachment 
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MEMORANDUM 

 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 5, 2004 
Subject: Administrative Reports for University of Utah and Utah State University 
 
Attached for your review and approval are the administrative reports for the University of Utah 
and Utah State University. 
 
Please note the reallocation request for state-wide roofing surplus funds included with the 
University of Utah’s report. 
 
FKS:sll 
 
Attachments 
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MEMORANDUM 

 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 5, 2004 
Subject: Administrative Reports for DFCM 
 
The following is a summary of the administrative reports for DFCM. 
 
Lease Report (Page 1 - 2) 
No significant Items. 
 
Architect/Engineering Agreements Awarded, 16 Agreements Issued (Page 3 - 4) 
No significant Items. 
 
Construction Contracts Awarded, 38 Contracts Issued (Page 5 - 7) 
Item 3, Egan Fish Hatchery Drainage System Excavation 
This contract was awarded on a sole source selection after an unsuccessful attempt to obtain 
competitive bids.  Due to the remoteness of the site, DFCM was not able to find any other 
contractors willing to do the project.     
 
Item 23, National Guard Veterans Cemetery Pump House 
This was handled as an invitational bid selection, however all bids were over the maximum 
allowed for this bidding process.  Director Stepan waived the advertising, bond, and the 
maximum amount requirements, due to time constraints.   
 
Item 24, New Archives Building Additional Controls Equipment 
This contract was awarded on a sole source selection based upon the need to match the controls 
equipment already selected for the project.     
 
Report of Contingency Reserve Fund (Page 8) 
Increases 
No Items. 
 
Decreases, New Construction 
Vernal Field house of Natural History 
Change Order #8 is for various omissions covering automatic door openers on the front vestibule 
doors, panic exit hardware on 3 pair of doors, and various other smaller items.   



Echo DOT Maintenance Station Addition 
Change Order #1 covers the following items; scope changes for additional work in the office and 
restroom area, new concrete slab at the restroom and office area, structural requirements, 
unknown conditions for replacement of the concrete aprons in front of the truck bays. 
 
Decreases, Remodeling 
Provo DWS Employment Center Install Access Elevator 
Change Order #1 covers an unknown condition.  Due to no available drawings of this facility, it 
was discovered that a major supply duct run occupied some of the space needed for the new 
elevator.  This was an enclosed area with no way to see inside before demolition.   
 
Report of Project Reserve Fund Activity (Page 9 - 10) 
Increases 
These items reflect savings on projects that were transferred to Project Reserve per statute.  
Many projects were closed last month, as DFCM staff continues to make this a high priority.  
The large transfers from the Dixie State College projects are the result of force accounts coming 
in under budget.   
 
Decreases 
These transfers were to award construction contracts that exceeded the construction budget.  
Ogden/Weber ATC and Dixie State College also participated in their contract awards.   
 
Statewide Planning Fund (Page 11) 
No changes. 
 
Emergency Fund Report (Page 12) 
Transfers for this period include additional funds to complete two previously reported projects, 
funds for the State Hospital pump repairs for their deep water well, and the Jordanelle State Park 
Visitor’s Center boiler repairs.  Also the University of Utah requested $64,000 to replace two 
sets of switchgear in the electrical manholes, that had blown.  Weber State University requested 
funds to replace a failed 7500 KVS transformer in the University owned substation.  This will 
restore the University power system to the necessary reliability as a backup unit.   
 
 
   
FKS:DDW:sll 
 
Attachment 
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MEMORANDUM 

 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 5, 2004 
Subject: DFCM Capital Improvement Group 
 
DFCM will introduce the staff in its capital improvement group and provide an overview of the 
services they provide. 
 
FKS:sll 
 

 




